


## Sandyford to Cherrywood (Line B1)



Tracks at Burton Hall road junction

## TRACK AND CIVIL WORKS

**Burton Hall Road Junction**

The laying of the first section of track across the Burton Hall Road is now complete. The remaining section of track installation has begun and is expected to be complete in late October (see map). There will continue to be single lane restrictions, however, for a distance of approximately 100m, starting from beyond the old Sandyford Park and Ride (i.e. adjacent to the northern end of Woodford Estate) and heading towards Burton Hall Road Junction (see map).

Following the completion of the track laying across the junction, there will be other ancillary works such as re-installation of traffic islands, path work, kerbing etc, and this work will extend into November.

Drivers, cyclists and pedestrians are requested to follow all diversion signs on all approaches to the junction during the works.

**Sandyford Stop**

Upgrading of Sandyford Stop is ongoing. A temporary ticketing area has been constructed at the front of the inbound platform, where all ticket machines and the smart card validator are located. Pedestrians and passengers are requested to follow all diversion signs placed at and around Sandyford Stop during this period.

Pedestrians will continue to have access to Sandyford Stop during October via the path along the north side of Sandyford Depot. A short localised diversion route has been provided to facilitate works in the depot.

**Sandyford Depot**

Earthworks have now been completed and drainage and ducting work is ongoing. Installation of the trackwork for the tram stabling lanes will commence in October.

**Blackthorn Avenue**

During October, drainage, duct installation and earthworks will continue in preparation for track installation on the eastern side of the road. On the western side of the road, there will be some public lighting installation and kerbing work conducted during this period.

## Sandyford to Cherrywood (Line B1)

### Preparatory Works from Luas Bridge at M50 Junction 15 (Carrickmines Bridge) to Cherrywood

Ground clearance work will take place during October between Racecourse Stop and Brennanstown Stop. Ground investigation works will begin along the alignment from the Luas Bridge at Junction 15 to Cherrywood.

### Spine Road Underpass

Track works will begin in the Spine Road Underpass between Brennanstown Stop and Laughanstown Lane in October.

### UTILITY DIVERSIONS

#### Ballyogan Road

On Ballyogan Road, road surfacing has recommenced from Glencairn Heath to Leopardstown Valley. These re-surfacing works will be staged works, occurring on both lanes. Traffic diversions and lane restrictions shall be implemented and managed by a stop-go system. At present there is a speed limit of 30 kph in place on the temporary surfacing. This speed limit is enforceable by the Gardai and everybody, including pedestrians, are requested to obey the temporary directions signs.

The construction of the boundary walls is complete from Glencairn Heath to Leopardstown Valley. A new 300mm watermain has been commissioned from Ballyogan Avenue East to Ballyogan Wood. The track bed is complete and ready for the rail contractor to begin works from Ballyogan Avenue West to Ballyogan Wood. Deep drainage and utility diversion works shall continue throughout October.



Road finishing works at Ballyogan road



Road finishing works at Ballyogan road

### CAR PARK FACILITIES SANDYFORD

#### New Temporary Luas Park & Ride at Beacon South Quarter

A new temporary 300 space Luas Park & Ride is open at Beacon South Quarter; 5 minutes walk from Stillorgan Stop. Access is via Carmen Hall Road in Sandyford Office Park. Luas parking rates apply; €2 for up to 4 hrs or €4 per day. For Luas parking rates pay at the Car Park Office only. For more information and a map see [www.luas.ie](http://www.luas.ie) or Freephone 1800 300 604.

#### Sandyford Industrial Estate and Stillorgan Industrial Park

Please note that pay & display and day rate parking is also provided by the local authority in the Sandyford Industrial Estate and Stillorgan Industrial Park. For more details on the locations and rates check out <http://www.dlrco.ie/roads/payndisplaycharges.pdf>

Please note when you submit your contact details you agree to be added to the RPA Public Consultation Database. To remove your details from the Database simply send us an email to [info@rpa.ie](mailto:info@rpa.ie). All contact information provided to RPA will be treated a confidential; see [www.rpa.ie](http://www.rpa.ie) for details of RPA Privacy Policy.